
MICHIGAN NATURAL RESOURCES TRUST FUND
PROJECT STATUS REVIEW FOR PERIOD ENDING MAY 31, 2013
STATE DEVELOPMENT PROJECTS

Grant Expenditures Lapsed Grant Project Status
Project Name Grantee/Sponsor County TF # Amount to Date Amount Balance (Reason not complete if after 2 years)

RAM Center Improvements DNR Land and Facilities Crawford 07-118 500,000 499,863.50 136.50 0.00 Complete

Lake Idlewild Park Development DNR Parks and Recreation Lake 07-130 324,900 295,568.41 29,331.59 0.00 Complete

Proud Lake Electrical System 
Upgrades

DNR Parks and Recreation Oakland 07-129 500,000 433,818.44 0.00 66,181.56 Construction complete, final payment pending

Building Demolition Initiative DNR Executive Various 07-116 250,000 250,000.00 0.00 0.00 Complete

Act 23 of 2009 (Signed May 7, 2009)
Alpena to Cheboygan State Rail-Trail 
Surface Impr.

DNR FMFM Various 08-120 500,000 500,000.00 0.00 0.00 Complete

Ocqueoc Falls Trailhead and Scenic 
Overlook Impr.

DNR FMFM Presque Isle 08-121 500,000 500,000.00 0.00 0.00 Complete

Bald Mountain Shooting Range 
Development

DNR Communications Oakland 08-124 500,000 499,962.10 37.90 0.00 Complete

Inland Fishing Piers in State Park and 
Rec. Areas

DNR Parks and Recreation Various 08-133 250,000 242,339.37 7,660.63 0.00 Complete

Ralph A. MacMullan Center 
Improvements

DNR OLAF Crawford 08-125 500,000 500,000.00 0.00 0.00 Complete

Building Demolition Initiative 2008 DNR Executive Various 08-118 250,000 93,257.12 0.00 156,742.88 Payment requests in progress

State Park Infrastructure Repair DNR Parks and Recreation Various 08-130 350,000 331,634.33 0.00 18,365.67 Construction complete; final payments in progress

Act 27 of 2010 (Signed March 26, 2010)

Milliken State Park East Riverwalk Final 
Link

DNR - Parks and Recreation Wayne 09-149 450,000 15,921.42 0.00 434,078.58 Construction in progress; anticipated completion by 9/30/13

Holland State Park - Campground 
Restroom

DNR - Parks and Recreation Ottawa 09-145 450,000 450,000.00 0.00 0.00 Complete

Dodge #4 State Park - Water System 
Replacement

DNR - Parks and Recreation Oakland 09-143 400,000 35,405.00 0.00 364,595.00 Nearly complete; final invoices expected by the end of June

State Park Infrastructure Development DNR - Parks and Recreation Various 09-148 489,000 320,668.55 0.00 168,331.45 Construction complete; final payments in progress

Building Demolition Initiative DNR - Executive Various 09-155 175,000 0.00 0.00 175,000.00 Demolition in progress

Rose Lake Shooting Range 
Development

DNR - Communications Clinton 09-129 75,000 75,000.00 0.00 0.00 Complete

Spring Trail Upgrade DNRE - Mackinac Island State 
Park Commission

Mackinac 10-127 50,000 28,398.16 0.00 21,601.84 Construction to resume Spring 2013 as weather allows

Pigeon River Country Visitor Center 
Renovation

DNRE - Forest Management 
Division

Otsego 10-119 50,000 6,950.00 0.00 43,050.00 Parking lot in design; interpretive displays in progress; exterior work to be 
bid out early 2013; bathrooms in design

Act 278 of 2008 (Signed September 29, 2008)

Act 16 of 2011 (Signed March 30, 2011)
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Little Manistee River Weir Development DNR - Fisheries Division Manistee 11-125 300,000 4,347.83 0.00 295,652.17 Engineer has been assigned; finalizing plans and specs

Fred Meijer Ionia to Owosso Rail-Trail 
Development

DNR - Forest Management 
Division

Various 11-131 300,000 0.00 0.00 300,000.00 Bid letting in fall 2013; construction in 2014

Statewide Equestrian Initiative DNR - Forest Management 
Division

Various 11-133 300,000 0.00 0.00 300,000.00 Construction in progress

Dansville State Game Area Shooting 
Range Development

DNR - Office of 
Communications, 

Ingham 11-135 300,000 4,347.83 0.00 295,652.17 Construction to occur Spring and Summer 2013

Act 9 of 2013 (Signed March 27, 2013)

Oden State Fish Hatchery Development DNR - Fisheries Division Emmet 12-130 300,000 0.00 0.00 300,000.00 Memorandum of Understanding executed

Fred Meijer Ionia to Owosso Rail-Trail - 
Bridges

DNR - Parks and Recreation 
Division

Various 12-133 300,000 0.00 0.00 300,000.00 Bid letting in fall 2013; construction in 2014

Pere Marquette State Trail 
Improvements

DNR - Parks and Recreation 
Division

Various 12-136 300,000 0.00 0.00 300,000.00 Delayed until 2014

Fred Meijer Ionia to Owosso Rail-Trail - 
Surface

DNR - Parks and Recreation 
Division

Various 12-134 300,000 0.00 0.00 300,000.00 Bid letting in fall 2013; construction in 2014

Hunting Accessibility Initiative DNR - Wildlife Division Various 12-139 50,000 0.00 0.00 50,000.00

Act 283 of 2012 (Signed August 2, 2012)
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Wenonah Park Renovation City of Bay City Bay 06-022 500,000 500,000.00 0.00 0.00 Project Complete

Clam River Greenway City of Cadillac Wexford 06-018 269,500 189,425.46 80,074.54 0.00 Project Complete

Riverside Park Improvements City of Evart Osceola 06-015 100,000 100,000.00 0.00 0.00 Project Complete

Grand Ledge Riverwalk City of Grand Ledge Eaton 06-118 192,100 192,100.00 0.00 0.00 Project Complete

Hunter Pool Renovation City of Lansing Ingham 06-050 500,000 500,000.00 0.00 0.00 Project Complete

Tourist Park Campground 
Expansion

City of Munising Alger 06-082 210,500 210,500.00 0.00 0.00 Project Complete

Rogue River Trail Network 
Extension - Peppler Park

City of Rockford Kent 06-069 222,700 222,700.00 0.00 0.00 Project Complete

Carpenter Lake Nature Interpretive 
Center

City of Southfield Oakland 06-064 500,000 0.00 500,000.00 0.00 Withdrawn

Camp Pet-o-se-ga Campground 
Facilities

Emmet County Emmet 06-077 490,700 490,700.00 0.00 0.00 Project Complete

Hunter's Point Public Access 
Enhancement

Grant Township Keweenaw 06-123 47,100 47,100.00 0.00 0.00 Project Complete

Reed County Park Improvements Gratiot County Gratiot 06-006 495,000 495,000.00 0.00 0.00 Project Complete

Lake Lansing Trail Ingham County Ingham 06-020 358,300 0.00 358,300.00 0.00 Withdrawn

Sanford Lake Park Improvements Midland County Midland 06-029 235,900 233,903.05 1,996.95 0.00 Project Complete

Milford to Kensington Metropark 
Trail

Milford Township Oakland 06-074 400,000 267,162.81 132,837.19 0.00 Project Complete

Coldwater Springs Nature Area-
Linear Park

Northville Township Wayne 06-010 303,800 273,419.30 0.00 30,380.70 Need "as contructed" site map 

Ontonagon Township Park 
Improvements

Ontonagon Township Ontonagon 06-075 232,800 232,800.00 0.00 0.00 Project Complete

Oscoda Beach Park Boardwalk 
Development

Oscoda Township Iosco 06-090 44,800 39,187.16 5,612.84 0.00 Project Complete

Mount Pisgah Dune Protection 
Project

Ottawa County Ottawa 06-067 280,000 216,504.67 63,495.33 0.00 Project Complete

Plainfield Township Nature Park 
Improvements

Plainfield Township Iosco 06-046 332,000 258,694.22 73,305.78 0.00 Project Complete

Ellsworth Community Park 
Enhancements

Village of Ellsworth Antrim 06-092 249,700 249,700.00 0.00 0.00 Project Complete

Hubbell Pond Park Non-Motorized 
Trail

Village of Milford Oakland 06-079 297,000 242,215.85 54,784.15 0.00 Project Complete

Act 59 of 2007 (Signed September 11, 2007)
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Grass River Center Antrim County Antrim 07-113 400,000 215,322.93 184,677.07 0.00 Project Complete

Robbins Park Improvement Project Benton Township Berrien 07-007 70,000 0.00 70,000.00 0.00 Withdrawn

Lower Rouge River Trail Bridges Canton Township Wayne 07-064 350,000 350,000.00 0.00 0.00 Project Complete

Whiting Park Universal Access 
Improvements

Charlevoix County Charlevoix 07-112 232,500 232,500.00 0.00 0.00 Project Complete

Rieger Park Swimming and Beach 
Project

City of Albion Calhoun 07-004 127,500 127,500.00 0.00 0.00 Project Complete

Starlite Beach Promenade Facilities 
Project

City of Alpena Alpena 07-023 443,300 311,522.00 131,778.00 0.00 Project Complete

Riverwalk Development - River 
Street Park

City of Big Rapids Mecosta 07-097 309,400 297,927.48 11,472.52 0.00 Project Complete

Pere Marquette Rail Trail Extension City of Clare Clare 07-096 500,000 427,539.10 72,460.90 0.00 Project Complete

Butzel Playfield Renovation City of Detroit Wayne 07-055 500,000 500,000.00 0.00 0.00 Project Complete

White Park Improvements City of East Lansing Ingham 07-087 225,000 225,000.00 0.00 0.00 Project Complete

Ecorse Creek Greenway and Park 
Development

City of Ecorse Wayne 07-106 415,000 96,847.75 318,152.25 0.00 Project Complete

Grandville & Kent Trails Pathway 
Connection

City of Grandville Kent 07-100 118,800 71,316.89 47,483.11 0.00 Project Complete

Smith-Ryerson Park Improvements City of Muskegon Muskegon 07-060 433,400 433,400.00 0.00 0.00 Project Complete

Andersen Park Development City of Saginaw Saginaw 07-072 51,800 48,000.00 3,800.00 0.00 Project Complete

Mt. Baldhead Park Stairway 
Renovation

City of Saugatuck Allegan 07-036 63,800 62,602.70 1,197.30 0.00 Project Complete

Clinton River Hike Bike Trail 
Development

City of Utica Macomb 07-054 350,000 350,000.00 0.00 0.00 Project Complete

White Lake Pathway South End 
Completion

City of Whitehall Muskegon 07-037 254,700 177,302.85 77,397.15 0.00 Project Complete

Motz County Park Development Clinton County Clinton 07-011 233,000 233,000.00 0.00 0.00 Project Complete

Greilickville Harbor Park 
Improvements

Elmwood Township Leelanau 07-095 210,300 210,300.00 0.00 0.00 Project Complete

Russell Miller "Wild 100" Nature 
Center Development

Leslie Schools Jackson 07-085 400,000 400,000.00 0.00 0.00 Project Complete

Shingle Lake Park Improvement Lincoln Township Clare 07-035 43,600 43,600.00 0.00 0.00 Project Complete

Skidway Lake Boardwalk 
Development

Mills Township Ogemaw 07-051 251,000 251,000.00 0.00 0.00 Project Complete

Krampe Park Accessible Fishing 
Pier

Montcalm County Montcalm 07-015 41,900 0.00 41,900.00 0.00 Withdrawn

Addison Oaks Trail Connector Oakland County Oakland 07-030 228,800 205,920.00 0.00 22,880.00 Need Declaration & Notice

Act 278 of 2008 (Signed September 29, 2008)
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Marsh View Park Development Oakland Township Oakland 07-057 293,300 293,300.00 0.00 0.00 Project Complete

Lakeview Park Improvement Project Roscommon 
Township

Roscommon 07-049 189,900 189,900.00 0.00 0.00 Project Complete

Tate Park Pathway and Fishing 
Docks

Village of Clinton Lenawee 07-018 297,600 297,600.00 0.00 0.00 Project Complete

Fox Lake Park Improvements Village of Lakewood 
Club

Muskegon 07-073 49,100 49,100.00 0.00 0.00 Project Complete

Veterans Memorial Park 
Improvements

Village of Marion Osceola 07-102 105,000 105,000.00 0.00 0.00 Project Complete

Marshbank Park Improvement 
Project

West Bloomfield 
Township

Oakland 07-013 500,000 500,000.00 0.00 0.00 Project Complete

McKeown Bridge Park Development Barry County Barry 08-107 215,300 210,720.50 4,579.50 0.00 Project Complete

Jones Landing Park Development Bear Creek Township Emmet 08-092 487,600 438,840.00 0.00 48,760.00 In inspection phase

Lions Club Park Nature Trail Calumet Township Houghton 08-004 20,400 18,249.61 2,150.39 0.00 Project Complete

Lions Field Park Pool House 
Improvements

City of Algonac St. Clair 08-110 255,100 243,742.36 11,357.64 0.00 Project Complete

Reeds Lake Waterfront Park 
Development

City of East Grand 
Rapids

Kent 08-054 490,000 486,777.28 3,222.72 0.00 Project Complete

Hawk Nest Park Development City of East Lansing Clinton 08-065 262,500 262,500.00 0.00 0.00 Project Complete

Van Cleve Park Harbor Point 
Revitalization

City of Gladstone Delta 08-014 100,000 100,000.00 0.00 0.00 Project Complete

East Grand River Park 
Improvements

City of Grand Haven Ottawa 08-076 300,000 242,672.28 0.00 57,327.72 Two reimbursement payments made

Baldwin Lake Beach Improvements City of Greenville Montcalm 08-066 277,900 277,900.00 0.00 0.00 Project Complete

Millie Mine Bat Viewing Site Trail City of Iron Mountain Dickinson 08-024 158,400 146,897.56 11,502.44 0.00 Project Complete

Hiawatha Rotary Skate Park City of Ironwood Gogebic 08-035 46,300 42,819.10 3,480.90 0.00 Project Complete

Iron Ore Heritage Trail Development City of Ishpeming Marquette 08-105 354,800 292,749.46 0.00 62,050.54 Awaiting expense documentation from grantee

Stearns Park Breakwall 
Improvements

City of Ludington Mason 08-051 125,300 101,357.80 23,942.20 0.00 Project Complete

Riverfront and Plym Park Trail 
Development

City of Niles Berrien 08-079 170,500 169,316.63 1,183.37 0.00 Project Complete

Clinton River Trail Pedestrian 
Bridge

City of Pontiac Oakland 08-040 485,000 0.00 0.00 485,000.00 Construction complete; awaiting final reimbursement request

Portland Trail Connector Loop City of Portland Ionia 08-011 284,800 154,499.23 130,300.77 0.00 Project Complete

Huron Park Accessibility Upgrade City of Roseville Macomb 08-086 320,800 0.00 0.00 320,800.00 Under construction

Act 23 of 2009 (Signed May 7, 2009)

06/20/2013
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Andersen Water Park Repurposing 
Project

City of Saginaw Saginaw 08-039 480,000 480,000.00 0.00 0.00 Project Complete

Rotary Park Development City of Sault Ste. Marie Chippewa 08-068 299,700 0.00 0.00 299,700.00 Under construction

Chief Wawatam Park Development City of St. Ignace Mackinac 08-013 134,000 134,000.00 0.00 0.00 Project Complete

Gateway Park Renovation City of Tawas City Iosco 08-038 134,000 134,000.00 0.00 0.00 Project Complete

Sunday Lake Trail and Eddy Park 
Improvements

City of Wakefield Gogebic 08-042 147,700 147,700.00 0.00 0.00 Project Complete

McCormick Park Improvements City of Williamston Ingham 08-081 391,100 391,100.00 0.00 0.00 Project Complete

Oriole Park Development City of Wyoming Kent 08-001 378,900 326,230.19 52,669.81 0.00 Project Complete

Gibson Lake Park Improvements Crystal Falls Township Iron 08-058 179,500 179,500.00 0.00 0.00 Project Complete

Sharp Park East-West Collector 
Path

Delta Township Eaton 08-005 244,700 207,153.70 37,546.30 0.00 Project Complete

Kensington Metropark-Milford Trail 
Connector

Huron-Clinton 
Metropolitan Authority

Oakland 08-033 315,000 315,000.00 0.00 0.00 Project Complete

Burchfield Park Fishing Dock 
Development

Ingham County Ingham 08-073 60,000 60,000.00 0.00 0.00 Project Complete

Sparks County Park Urban Fishing 
Project

Jackson County Jackson 08-085 360,000 355,248.07 4,751.93 0.00 Project Complete

Perkins Park Improvements Marquette County Marquette 08-028 198,400 196,701.16 1,698.84 0.00 Project Complete

Sandy Beach County Park 
Improvement

Newaygo County Newaygo 08-113 267,500 267,500.00 0.00 0.00 Project Complete

Oscoda Beach Park Observation 
and Fishing Pier

Oscoda Township Iosco 08-016 460,000 460,000.00 0.00 0.00 Project Complete

Bakers Field Park Development Port Huron Township St. Clair 08-043 282,200 282,200.00 0.00 0.00 Project Complete

Thomas Rock Scenic Overlook Powell Township Marquette 08-104 319,100 318,188.51 911.49 0.00 Project Complete

Bell Creek Park Non-Motorized Trail Redford Township Wayne 08-089 450,000 450,000.00 0.00 0.00 Project Complete

Veterans Waterfront Park 
Improvements

Village of Port Austin Huron 08-056 500,000 500,000.00 0.00 0.00 Project Complete

Rolling Hills Park Accessibility 
Enhancements

Washtenaw County Washtenaw 08-060 96,000 96,000.00 0.00 0.00 Project Complete

06/20/2013
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Pinconning Park Improvements Bay County Bay 09-027 325,000 232,384.83 0.00 92,615.17 Under construction

Liberty Park Improvements Bridgeport Township Saginaw 09-092 500,000 404,379.24 0.00 95,620.76 Under construction

Birney Park Renovations City of Bay City Bay 09-062 325,000 325,000.00 0.00 0.00 Project Complete

Frederick Meijer White Pine Trail 
Staging Area

City of Cedar Springs Kent 09-003 100,000 61,920.89 0.00 38,079.11 Three reimbursement payments made

Cass River Greenway Water Trail 
Development

City of Frankenmuth Saginaw 09-101 35,300 0.00 0.00 35,300.00 Final reimbursement request under review; inspection approved

Gladwin City Park and Campground 
Improvements

City of Gladwin Gladwin 09-051 200,000 200,000.00 0.00 0.00 Project Complete

City Beach Improvements City of Grand Haven Ottawa 09-099 115,200 115,200.00 0.00 0.00 Project Complete

Hastings Riverwalk Development City of Hastings Barry 09-111 370,000 262,916.48 0.00 107,083.52 Under construction

Pinewood Park Splash Pad City of Kentwood Kent 09-029 65,000 65,000.00 0.00 0.00 Project Complete

Pennies for the Park at Miners Park City of Negauneee Marquette 09-113 75,000 75,000.00 0.00 0.00 Project Complete

Sherman Park Picnic Shelter 
Development

City of Sault Ste. Marie Chippewa 09-105 42,200 0.00 0.00 42,200.00 Under construction

Cass River Greenway Water Trail 
Development

City of Vassar Tuscola 09-100 15,400 0.00 15,400.00 0.00 Withdrawn

Rabbit River Park Development City of Wayland Allegan 09-063 223,400 223,400.00 0.00 0.00 Project Complete

Fillmore Township Park 
Development

Fillmore Township Allegan 09-104 201,000 201,000.00 0.00 0.00 Project Complete

Helder Park Improvements Holland Township Ottawa 09-090 275,000 275,000.00 0.00 0.00 Project Complete

Iron Ore Heritage Trail Interpretive 
Signage

Iron Ore Heritage 
Recreation Authority

Marquette 09-071 15,000 10,305.73 4,694.27 0.00 Project Complete

L'Anse Area Schools Village Park L'Anse Area Schools Baraga 09-115 440,000 219,845.73 0.00 220,154.27 Under construction

Lowell Area Trailway Lowell Area 
Recreation Authority

Kent 09-058 398,000 265,445.07 0.00 132,554.93 Two reimbursement payments made

Meade Township Park Development Meade Township Mason 09-066 34,000 34,000.00 0.00 0.00 Project Complete

Central Park Fishing Dock Meridian Township Ingham 09-068 30,000 30,000.00 0.00 0.00 Project Complete

Barber Memorial Park 
Improvements

Montrose Township Genesee 09-025 348,500 348,500.00 0.00 0.00 Project Complete

Hickory Woods Park Development Pittsfield Township Washtenaw 09-013 300,000 242,210.79 0.00 57,789.21 Need Declaration and Notice

School Lake Fishing Access Republic Township Marquette 09-087 26,000 0.00 0.00 26,000.00 Withdrawn

North Bank Trail Development Spring Lake Township Ottawa 09-112 231,500 231,500.00 0.00 0.00 Project Complete

Act 27 of 2010 (Signed March 26, 2010)

06/20/2013
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Maiden Lane Community Park 
Improvements

St. Joseph Township Berrien 09-017 70,000 70,000.00 0.00 0.00 Project Complete

Indian River Pathway Development Tuscarora Township Cheboygan 09-072 393,400 0.00 0.00 393,400.00 Plans, specs and bid documents approved 

Cass River Greenway Water Trail 
Development

Tuscola Township Tuscola 09-102 32,700 29,430.00 0.00 3,270.00 Awaiting final reimbursement request

Island Sanctuary Park Boardwalk Village of Alanson Emmet 09-114 250,000 117,160.54 0.00 132,839.46 Under construction

Marina Boardwalk and Boat Launch Village of Baraga Baraga 09-120 50,000 50,000.00 0.00 0.00 Project Complete

Colon Community Park 
Development

Village of Colon St. Joseph 09-049 200,000 125,620.74 0.00 74,379.26 Need final reimbursement request

Concord Mill Pond Trailhead Park - 
Falling Waters

Village of Concord Jackson 09-050 109,400 61,452.76 47,947.24 0.00 Project Complete

Mill Creek Park Development Village of Dexter Washtenaw 09-028 450,000 405,000.00 0.00 45,000.00 Construction near completion

Grand River Greenway Non-
Motorized Trail

Village of Spring Lake Ottawa 09-015 465,000 216,207.04 0.00 248,792.96 Under construction

Centrail Agonikak National Rec. 
Trail Enhancement

Watersmeet Township Gogebic 09-123 240,000 180,914.97 0.00 59,085.03 Under construction

Elizbeth Park Riverwalk - 
Northpointe

Wayne County Wayne 09-127 400,000 0.00 0.00 400,000.00 Under construction

Bloomer Park Development White Lake Township Oakland 09-103 350,000 0.00 0.00 350,000.00 Construction near completion

Algoma RSC Archery Center 
Development

Algoma Township Kent 10-099 500,000 0.00 0.00 500,000.00 Project Agreement executed

Hess Lake Park Improvements Baroda Township Berrien 10-071 256,000 195,267.12 0.00 60,732.88 Project nearly complete; need final reimbursement request

Galien River County Park 
Development

Berrien County Berrien 10-011 500,000 0.00 0.00 500,000.00 Under construction

Muskegon River Waterways Trail Bridgeton Township Newaygo 10-058 146,500 0.00 0.00 146,500.00 Plans, specifications and bid documents approved

Burt Lake Non-Motorized Trail 
Development

Burt Township Cheboygan 10-047 398,500 0.00 0.00 398,500.00 Under construction

Calhoun County Trailway Calhoun County Calhoun 10-031 500,000 0.00 0.00 500,000.00 Need a copy of Consumers Energy lease to execute Project 
Agreement

Casco Township Nature Preserve Casco Township Allegan 10-066 154,900 133,334.06 0.00 21,565.94 Contractor selected for all scope items

Veterans Memorial Riverwalk 
Improvements

City of Allegan Allegan 10-096 45,000 0.00 0.00 45,000.00 Project Agreement executed

Pond and Nature Trail Enhancement City of Brown City Sanilac 10-006 35,000 0.00 0.00 35,000.00 Need plans and specifications

Grove/Haridine/West Parks Non-
Motorized Trail Dev.

City of Carson City Montcalm 10-042 90,000 90,000.00 0.00 0.00 Project Complete

Optimist Park Playground 
Renovation

City of Coldwater Branch 10-033 15,000 15,000.00 0.00 0.00 Project Complete

Act 16 of 2011 (Signed March 30, 2011)

06/20/2013
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Balduck Park In-Town Youth Camp City of Detroit Wayne 10-045 500,000 0.00 0.00 500,000.00 Under construction

Patton Park Improvements City of Detroit Wayne 10-044 500,000 0.00 0.00 500,000.00 Under construction

Flat Rock-Oakwood Metro Park 
Connector

City of Flat Rock Wayne 10-002 447,900 0.00 0.00 447,900.00 Under construction

Fremont Lake Park Development City of Fremont Newaygo 10-114 180,300 120,770.58 0.00 59,529.42 Under construction

Community Park Improvements City of Galesburg Kalamazoo 10-091 266,600 207,937.82 0.00 58,662.18 Under construction

Ike Payne Park Improvements City of Galesburg Kalamazoo 10-090 162,200 120,121.26 0.00 42,078.74 Under construction

Ely Park Improvement City of Hartford Van Buren 10-024 29,600 29,600.00 0.00 0.00 Project Complete

Inkster Park Greenway Trail City of inkster Wayne 10-027 408,000 22,968.75 0.00 385,031.25 Contractor selected; under construction

City Park Improvements City of Iron Mountain Dickinson 10-056 500,000 73,097.24 0.00 426,902.76 Under construction

McNabb Park Site Development City of Ithaca Gratiot 10-028 183,700 87,099.40 0.00 96,600.60 Under construction

Woods Lake Park Improvements City of Kalamazoo Kalamazoo 10-039 363,200 0.00 0.00 363,200.00 Plans and specs approved, out for bid

Crego Park Development City of Lansing Ingham 10-050 500,000 0.00 0.00 500,000.00 Need plans and specifications

Lake Erie Beach and Pier Access City of Luna Pier Monroe 10-065 490,000 490,000.00 0.00 0.00 Project Complete

Mona Lake Park Renovations City of Muskegon 
Heights

Muskegon 10-103 500,000 0.00 0.00 500,000.00 Contractor selected for entire project

Landings Park Trailhead/Waterfront 
Development

City of Novi Oakland 10-043 437,500 232,551.48 0.00 204,948.52 Project under contruction

Rouge River Nature trail 
Development

City of Rockford Kent 10-059 86,500 70,815.73 15,684.27 0.00 Project Complete

South Beach Improvements City of South Haven Van Buren 10-097 250,000 200,000.00 0.00 50,000.00 Awaiting documentation needed to make final payment

Clinch Park Bayfront Revitilization City of Traverse City Grand 
Traverse

10-062 450,800 0.00 0.00 450,800.00 Under construction

North River Trail Development City of West Branch Ogemaw 10-089 171,600 0.00 0.00 171,600.00 Under construction

Coldwater Township Hall Park Coldwater Township Branch 10-105 266,300 266,300.00 0.00 0.00 Project Complete

Valhalla Park Restroom/Pavilion Delhi Township Ingham 10-049 283,100 283,100.00 0.00 0.00 Project Complete

Trestle Park Development Project Denton Township Roscommon 10-019 372,700 161,706.65 0.00 210,993.35 Under construction

Valley Farms Park Miracle League 
Field

Dewitt Township Clinton 10-017 394,200 394,200.00 0.00 0.00 Project Complete

Sunset Beach Recreational 
Improvements

Egelston Township Muskegon 10-077 82,100 0.00 0.00 82,100.00 Contractor selected for most of the scope items

Farquar/Metsa Tourist Park 
Improvements

Forsyth Township Marquette 10-076 268,600 117,922.83 0.00 150,677.17 Under construction
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Sheringer Soccer Park 
Improvements

Fruitport Township Muskegon 10-014 213,900 213,274.45 625.55 0.00 Project Complete

Maplewood Park Improvements Georgetown Township Ottawa 10-054 333,300 333,300.00 0.00 0.00 Project Complete

Little Girl's Point Improvements Gogebic County Gogebic 10-094 235,500 0.00 0.00 235,500.00 Under construction

Hudson Mill Hike/Bike Trail 
Development

Huron-Clinton 
Metropolitan Authority

Washtenaw 10-040 500,000 0.00 0.00 500,000.00 MDOT awarded contract; under construciton

Iron County Heritage Trail Iron County Iron 10-064 500,000 0.00 0.00 500,000.00 Project agreement executed

Iron Ore Heritage Trail Development Iron Ore Heritage 
Recreation Authority

Marquette 10-074 400,000 91,788.76 0.00 308,211.24 Under construction

Airport Recreation Park 
Improvements

Ironwood Township Gogebic 10-082 291,400 239,131.16 0.00 52,268.84 Under construction

Gerber Hill Park Improvements Lenawee County Lenawee 10-102 69,000 69,000.00 0.00 0.00 Project Complete

Nicholson Nature Center Macomb County Macomb 10-085 205,000 70,968.00 0.00 134,032.00 Under construction

Mason County Fairgrounds 
Development

Mason County Mason 10-061 320,000 0.00 0.00 320,000.00 Contractor selected for most of the scope items

Natural Areas Accessibility 
Improvements

Oakland County Oakland 10-098 308,000 0.00 0.00 308,000.00 Under construction

Lost Lake Nature Park Development Oakland Township Oakland 10-069 154,900 0.00 0.00 154,900.00 Under construction

Mill Pond Park Development Oceana County Oceana 10-026 54,000 12,048.80 0.00 41,951.20 Contractor selected for some scope items

Oshtemo Township Park 
Development

Oshtemo Township Kalamazoo 10-113 489,000 412,685.48 0.00 76,314.52 Under construction

Olive Shores Park Improvement Ottawa County Ottawa 10-101 365,000 313,800.30 51,199.70 0.00 Project Complete

Millersburg Historic Depot Reg. 
Trailhead Dev.

Presque Isle County Presque isle 10-035 492,100 440,186.29 0.00 51,913.71 Final reimbursement request received 

Lakeland Trail Development-
Putnam Township

Putnam Township Livingston 10-001 500,000 0.00 0.00 500,000.00 Project agreement executed

Farmer's Market Trailhead/Mini-
Park

Texas Township Kalamazoo 10-025 287,800 282,884.20 4,915.80 0.00 Project Complete

Roberts Park Improvements Thomas Township Saginaw 10-087 262,900 143,272.14 0.00 119,627.86 Under construction

Veterans Pier Development Tuscarora Township Cheboygan 10-063 384,900 0.00 0.00 384,900.00 Project agreement executed

Barryton Park Improvements Village of Barryton Mecosta 10-052 92,900 46,478.06 0.00 46,421.94 Two reimbursement payments made

Shamrock Park Campground 
Expansion

Village of Berrien 
Springs

Berrien 10-109 306,800 276,120.00 0.00 30,680.00 In inspection phase

Crystal Lake Waterfront 
Revitilization

Village of Beulah Benzie 10-073 227,500 227,500.00 0.00 0.00 Project Complete

Veterans Memorial Boardwalk Village of 
Columbiaville

Lapeer 10-030 121,500 67,683.36 0.00 53,816.64 Under construction

Riverview Park Development Village of Constantine St. Joseph 10-020 91,000 88,732.48 2,267.52 0.00 Project Complete
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Fowlerville Community Park 
Renovation

Village of Fowlerville Livingston 10-041 159,300 141,638.27 0.00 17,661.73 Awaiting Declaration and Notice

Conkling Heritage Park 
Improvements

Village of Mackinaw 
City

Cheboygan 10-046 74,900 0.00 0.00 74,900.00 Under construction

Waterfront Improvement Project Village of Northport Leelanau 10-053 500,000 280,566.43 0.00 219,433.57 Under construction

Fire Hall Park Improvements Village of Port Sanilac Sanilac 10-072 166,200 70,429.46 0.00 95,770.54 Under construction

North Agonikak National Rec. Trail 
Enhancement

Watersmeet Township Gogebic 10-079 500,000 365,118.98 0.00 134,881.02 Under construction

Refuge Gateway Boat Dock/Fishing 
Pier

Wayne County Wayne 10-084 500,000 0.00 0.00 500,000.00 Project Agreement executed; need plans and specifications

West Bloomfield trail Development West Bloomfield 
township

Oakland 10-038 500,000 205,605.47 0.00 294,394.53 Under construction

Lakeside Park Improvements Ypsilanti Township Washtenaw 10-055 500,000 0.00 0.00 500,000.00 Contracts awarded 5/23/13; under construction

Bates Township Park Improvements Bates Township Iron 11-105 155,900 0.00 0.00 155,900.00 Under construction

Belvidere Township Park Fishing 
Pier Development

Belvidere Township Montcalm 11-072 59,000 0.00 0.00 59,000.00 Contractor selected for some of the scope items

Calumet Lions Park Trail 
Improvements

Calumet Township Houghton 11-074 29,000 0.00 0.00 29,000.00 Under construction

Boyne City to US-31 Trail Charlevoix County Charlevoix 11-073 300,000 0.00 0.00 300,000.00 Project Agreement issued, not returned for execution

Park Access Enhancement Project City of Alma Gratiot 11-103 91,300 0.00 0.00 91,300.00 Project Agreement executed

Gallup Park Livery and Site 
Renovations

City of Ann Arbor Washtenaw 11-013 300,000 0.00 0.00 300,000.00 Under construction

Veterans Memorial Park State Park 
Development

City of Ann Arbor Washtenaw 11-014 300,000 0.00 0.00 300,000.00 Need plans and specs

Mary Street Ethnic Commons and 
Trailhead Project

City of Bessemer Gogebic 11-065 279,900 0.00 0.00 279,900.00 Under construction

McCoy's Creek Trail Development City of Buchanan Berrien 11-039 288,000 0.00 0.00 288,000.00 Contract awarded, under construction

Pine Run Creek Trail Improvements City of Clio Genesse 11-104 45,000 0.00 0.00 45,000.00 Project Agreement issued, not returned for execution

Pine Run Retaining Wall 
Stabilization

City of Clio Genesse 11-110 79,800 0.00 0.00 79,800.00 Project Agreement issued, not returned for execution

Camp Dearborn Non-Motorized Trail 
Development

City of Dearborn Oakland 11-053 268,900 0.00 0.00 268,900.00 Project Agreement issued but not returned for execution; 
easement required

Jayne-Lasky Playfield 
Improvements

City of Detroit Wayne 11-075 300,000 0.00 0.00 300,000.00 Project Agreement issued, not returned for execution

Lipke Playfield improvements City of Detroit Wayne 11-076 300,000 0.00 0.00 300,000.00 Project Agreement issued, not returned for execution

Silver Creek Russom Park 
Development

City of Dowagiac Cass 11-016 300,000 0.00 0.00 300,000.00 Contract awarded, under construction

Act 283 of 2012 (Signed August 2, 2012)
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Mill Street Landing Improvements City of Eaton Rapids Eaton 11-063 300,000 0.00 300,000.00 0.00 Withdrawn

Restroom Facilities Development City of Gaastra Iron 11-077 64,200 0.00 0.00 64,200.00 Under construction

Jaycee Park Boat Launch 
Redevelopment Project

City of Grand Ledge Eaton 11-041 138,800 0.00 0.00 138,800.00 Need plans and specs

Pleasant Park Development City of Grand Rapids Kent 11-023 300,000 0.00 0.00 300,000.00 Project Agreement executed, need plans and specs

Navy Street Park Boardwalk 
Development

City of Hancock Houghton 11-021 262,500 0.00 0.00 262,500.00 Plans, specs and bid documents approved

Waterfront Development Project City of Harbor Beach Huron 11-052 281,000 0.00 0.00 281,000.00 Under construction

Tyden Park Riverwalk Trail 
Extension

City of Hastings Barry 11-080 244,900 0.00 0.00 244,900.00 Project Agreement issued but not returned for execution;  
easement required

Inkster Greenway Trail City of Inkster Wayne 11-145 192,500 0.00 0.00 192,500.00 Need plans and specs

Depot Recreation Park and 
Trailhead Improvements

City of Ironwood Gogebic 11-112 295,900 0.00 0.00 295,900.00 Under construction

Bloomfield Park Courts Resurfacing City of Jackson Jackson 11-081 70,000 0.00 0.00 70,000.00 Project Agreement executed

Northeast Park Boardwalk 
Expansion

City of Kentwood Kent 11-024 125,400 0.00 0.00 125,400.00 Need plans, specs, and bid documents 

Goldengate Park Playground 
Equipment

City of Lathrup Village Oakland 11-012 50,000 0.00 0.00 50,000.00 Under construction

Flat River Amphitheater Park 
Extension

City of Lowell Kent 11-066 300,000 0.00 0.00 300,000.00 Plans, specs, and bid documents approved

Manistee First Street Beach House 
Development

City of Manistee Manistee 11-026 280,000 0.00 0.00 280,000.00 Plans, specs and bid documents approved

Petoskey Downtown Greenway-
North Segmnent Development

City of Petoskey Emmet 11-030 300,000 0.00 0.00 300,000.00 Project Agreement executed

Quarry Harbor Non-Motorized Trail City of Petoskey Emmet 11-009 59,700 0.00 0.00 59,700.00 Project Agreement executed

Community Center Park Renovation City of Roosevelt Park Muskegon 11-054 45,000 0.00 0.00 45,000.00 Plans, specs, and bid documents approved

Elkenburg Park Improvements City of South Haven Van Buren 11-144 254,800 0.00 0.00 254,800.00 Under construction

Lions Park Beach Improvements City of St. Joseph Berrien 11-095 247,100 0.00 0.00 247,100.00 Under construction

Boardman Lake Trail West City of Traverse City Grand 
Traverse

11-060 210,000 0.00 0.00 210,000.00 Project Agreement executed

Rutherford Pool Renovation City of Ypsilanti Washtenaw 11-083 300,000 0.00 0.00 300,000.00 Contract awarded 5/28/13

Ypsilanti Heritage Bridge 
Development

City of Ypsilanti Washtenaw 11-120 289,400 0.00 0.00 289,400.00 Need easement to execute Project Agreeement

Sands Park Development Coldsprings Township Kalkaska 11-008 47,000 0.00 0.00 47,000.00 Under construction

Robert Morris Park Development Comstock Township Kalamazoo 11-003 300,000 0.00 0.00 300,000.00 Under construction

North Trail Connector Development Delhi township Ingham 11-064 300,000 0.00 0.00 300,000.00 Project Agreement issued; working on easements
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Township Trail, Fishing Pier and 
Dock Development

Edenville Township Midland 11-102 191,500 0.00 0.00 191,500.00 Plans, specs, and bid documents approved

Petoskey to Alanson Rail-Trail 
Development

Emmet County Emmet 11-051 300,000 0.00 0.00 300,000.00 Plans, specs, and bid documents approved

Great Lakes Bay Region Trail 
Bridge Renovations

Frankenlust Township Bay 11-089 300,000 0.00 0.00 300,000.00 Project Agreement issued, working on site control documents 
(MDOT/MDNR/Township)

Historic Barns Park and Garden 
Development

Garfield Charter 
Township

Grand 
Traverse

11-109 300,000 0.00 0.00 300,000.00 Under construction

Seeley Creek Park Development Grattan Township Kent 11-004 23,400 0.00 0.00 23,400.00 Plans, specs, and bid documents approved

Kensington Metropark Nature 
Center Pond Overlook

Huron-Clinton 
Metropolitan Authority

Oakland 11-018 94,000 0.00 0.00 94,000.00 Project Agreement issued, not returned for execution

Abbot Fox Community Park 
Handicap Accessibility

Interior Township Ontonagon 11-001 43,500 0.00 0.00 43,500.00 Under construction

Rail-Trail Development Ionia County Ionia 11-059 300,000 0.00 0.00 300,000.00 Plans, specs, and bid documents approved

Bear Lake Road Non-Motorized Trail 
Development

Laketon Township Muskegon 11-036 300,000 0.00 0.00 300,000.00 Contractor selected for entire project

Township Hall Park Development Laketown Township Allegan 11-007 50,000 0.00 0.00 50,000.00 Need plans and specs; MDEQ permit needed

Township Park Barrier-Free Beach 
access

Manistique Township Schoolcraft 11-111 73,100 0.00 0.00 73,100.00 Under construction

Mason County Campground 
Entrance Improvements

Mason County Mason 11-056 129,600 0.00 0.00 129,600.00 Contractor selected for entire project

Topinabee Lakeside Park 
Improvements

Mullett Township Cheboygan 11-002 280,000 0.00 0.00 280,000.00 Under construction

Rotary Park Development Muskegon County Muskegon 11-086 150,800 0.00 0.00 150,800.00 Need plans and specs

Paint Creek Trail/Polly Ann Trail S. 
Connector Development

Oakland Township Oakland 11-107 300,000 0.00 0.00 300,000.00 Project agreement issued; waiting for easements

Ottawa Beach Waterfront Walkway 
Development

Ottawa County Ottawa 11-106 300,000 0.00 0.00 300,000.00 Need plans and specs

Lake St. Helen Universal Access 
Development

Richfield Township Roscommon 11-027 55,800 0.00 0.00 55,800.00 Under construction

Evergreen Park Development Sanilac County Sanilac 11-057 300,000 0.00 0.00 300,000.00 Under construction

Saginaw Valley Rail Trail 
Development

Sginaw County Saginaw 11-090 251,500 0.00 0.00 251,500.00 Under construction

Silver Creek Russom Park 
Development

Silver Creek Township Cass 11-017 298,200 0.00 0.00 298,200.00 Contract awarded, under construction

Texas Drive Non-Motorized Trail 
Extension

Texas Township Kalamazoo 11-047 300,000 0.00 0.00 300,000.00 Plans and specs will be approved by MDOT for bid

Marina Park Trailhead Development Tuscarora Township Cheboygan 11-084 250,900 0.00 0.00 250,900.00 Project Agreement executed

Cole Park Improvements Village of Chesaning Saginaw 11-092 300,000 0.00 0.00 300,000.00 Need plans and specs

Island Park Development Village of Dimondale Eaton 11-005 169,900 0.00 0.00 169,900.00 Need plans and specs

Lake Odessa Municipal Beach 
Development

Village of Lake Odessa Ionia 11-034 200,000 0.00 0.00 200,000.00 Contractor selected for some of the scope items

06/20/2013



MICHIGAN NATURAL RESOURCES TRUST FUND
PROJECT STATUS REVIEW FOR PERIOD ENDING MAY 31, 2013
LOCAL DEVELOPMENT PROJECTS

Grant Expenditures Lapsed Grant Project Status
Project Name Grantee/Sponsor County TF # Amount to Date Amount Balance (Reason not complete if after 2 years)

Fox Lake Park Improvements Village of Lakewood 
Club

Muskegon 11-028 45,000 0.00 0.00 45,000.00 Plans, specs, and bid documents approved

Luther Mill Pond Park Lake 
Improvements

Village of Luther Lake 11-042 84,300 0.00 0.00 84,300.00 Need plans, specs, and bid documents

Robert Lee Davis Memorial Park 
Improvements

Village of McBride Montcalm 11-101 132,300 0.00 0.00 132,300.00 Need plans and specs

Tahquamenon Outdoor Recreation 
Complex Development

Village of Newberry Luce 11-068 300,000 0.00 0.00 300,000.00 Project Agreement executed

Pewamo Trailhead Development Village of Pewamo Ionia 11-040 85,200 0.00 0.00 85,200.00 Contractor selected for one scope item

Front Street Pathway Development Village of Suttons Bay Leelanau 11-097 240,000 0.00 0.00 240,000.00 Project Agreement executed

S. Agonikak National Recreation 
Trail Enhancement Development

Watersmeet Township Gogebic 11-113 276,800 0.00 0.00 276,800.00 Plans, specs, and bid documents approved

Wolf Creek Park Improvements Wilson Township Alpena 11-124 73,600 0.00 0.00 73,600.00 Project Agreement executed

Act 9 of 2013 (Signed March 27, 2013)
Indiana-Michigan River Valley Trail 
Development

Niles Township Berrien 12-111 286,000 0.00 0.00 286,000.00 Project agreement not executed

Silver Beach County Park 
Improvements

Berrien County Berrien 12-018 300,000 0.00 0.00 300,000.00 Project agreement not executed

Patriarche Park Playground 
Replacement

City of East Lansing Ingham 12-082 300,000 0.00 0.00 300,000.00 Project agreement not executed

Penny Park Renovation Village of East Lake Manistee 12-090 141,000 0.00 0.00 141,000.00 Project agreement not executed
Hubbard Lake North End Park 
Development

Caledonia Township Alcona 12-015 245,400 0.00 0.00 245,400.00 Project agreement not executed

Clio City Park Trolley Line Trail City of Clio Genesee 12-124 127,500 0.00 0.00 127,500.00 Project agreement not executed
Rouge River Gateway Trail 
Extension

City of Dearborn Wayne 12-044 280,000 0.00 0.00 280,000.00 Project agreement not executed

Frances Park Trail Improvement City of Lansing Ingham 12-019 300,000 0.00 0.00 300,000.00 Project agreement not executed
Flesher Field Park Improvements Oshtemo Township Kalamazoo 12-046 300,000 0.00 0.00 300,000.00 Project agreement not executed

Riverbends Park to Macomb 
Orchard Trail Connection

Shelby Township Macomb 12-115 300,000 0.00 0.00 300,000.00 Project agreement not executed

AuTrain Township Heritage 
Trailhead Development

Au Train Township Alger 12-076 246,700 0.00 0.00 246,700.00 Project agreement not executed

Kelly Lake Park Improvements City of Burton Genesee 12-060 171,000 0.00 0.00 171,000.00 Project agreement not executed
County Line Road Non-Motorized 
Pedestrian Path Dev

City of New Baltimore Macomb 12-118 116,000 0.00 0.00 116,000.00 Project agreement not executed

Buffalo Ridge Trail Development Garfield Charter 
Township

Grand 
Traverse

12-141 199,000 0.00 0.00 199,000.00 Project agreement not executed

Hazel Devore Park Improvements Village of Lyons Ionia 12-043 164,000 0.00 0.00 164,000.00 Project agreement not executed

Onekama Village Park Development Village of Onekama Manistee 12-088 97,300 0.00 0.00 97,300.00 Project agreement not executed

Looking Glass River Park 
Improvements

DeWitt Township Clinton 12-099 78,000 0.00 0.00 78,000.00 Project agreement not executed

Riverbank Park Development City of Flint Genesee 12-109 300,000 0.00 0.00 300,000.00 Project agreement not executed
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McKinley Barrier-Free Park 
Improvements

City of Fraser Macomb 12-021 300,000 0.00 0.00 300,000.00 Project agreement not executed

McCarty's Cove Permanent 
Restrooms

City of Marquette Marquette 12-030 88,800 0.00 0.00 88,800.00 Project agreement not executed

Boulder Climbing Garden and 
Connector Path

City of Saginaw Saginaw 12-086 67,000 0.00 0.00 67,000.00 Project agreement not executed

River's Edge Linear Park and Trail 
Development

City of Ypsilanti Washtenaw 12-120 300,000 0.00 0.00 300,000.00 Project agreement not executed

River Oaks County Park 
Improvements

Kalamazoo County Kalamazoo 12-117 300,000 0.00 0.00 300,000.00 Project agreement not executed

Metz Fire Trailside Park 
Development

Metz Township Presque Isle 12-013 111,600 0.00 0.00 111,600.00 Project agreement not executed

Memorial Park Improvements Branch County Branch 12-027 140,000 0.00 0.00 140,000.00 Project agreement not executed
Silk City Nature Trail Extension City of Belding Ionia 12-073 274,800 0.00 0.00 274,800.00 Project agreement not executed
Michigan's Western Gateway Trail 
Improvements

City of Ironwood Gogebic 12-123 225,000 0.00 0.00 225,000.00 Project agreement not executed

Munising Bay Universal Access Site-
Anna River

City of Munising Alger 12-039 86,200 0.00 0.00 86,200.00 Project agreement not executed

Van Buren Trail Connection 
Development

City of South Haven Van Buren 12-114 217,400 0.00 0.00 217,400.00 Project agreement not executed

Iron Ore Heritage Trail-Tilden Twp 
Section Dev.

Iron Ore Heritage 
Recreation Authority

Marquette 12-049 281,000 0.00 0.00 281,000.00 Project agreement not executed

Riverside Park Improvements City of DeWitt Clinton 12-101 64,400 0.00 0.00 64,400.00 Project agreement not executed
Riverfront Park Improvements City of Zilwaukee Saginaw 12-095 254,100 0.00 0.00 254,100.00 Project agreement not executed
Long Bridge Road Fishing Deck Pentwater Township Oceana 12-048 287,400 0.00 0.00 287,400.00 Project agreement executed

Elbow Lake Park Improvements Mills Township Ogemaw 12-033 270,000 0.00 0.00 270,000.00 Project agreement not executed
Nelson Field Accessibility 
Improvements

City of Iron River Iron 12-066 49,900 0.00 0.00 49,900.00 Project agreement not executed

Marina Peninsula Boardwalk 
Project

Village of Baraga Baraga 12-072 50,000 0.00 0.00 50,000.00 Project agreement not executed

Wonch Park Parthway Development Meridian Township Ingham 12-024 45,000 0.00 0.00 45,000.00 Project agreement not executed

Delmar Playfield Renovation City of Roosevelt Park Muskegon 12-059 28,300 0.00 0.00 28,300.00 Project agreement not executed

Municipal Boat Launch Park 
Improvementsr

Village of Pentwater Oceana 12-017 45,000 0.00 0.00 45,000.00 Project agreement not executed

Grant Twp Park/Copper Harbor 
Playground Renov.

Grant Township Keweenaw 12-122 49,000 0.00 0.00 49,000.00 Project agreement not executed

Rose Lake Park Restroom/Campsite 
Improvements

Osceola County Osceola 12-002 37,600 0.00 0.00 37,600.00 Project agreement not executed

Sports Complex Concession 
Stand/Storage

Wells Township Delta 12-004 46,100 0.00 0.00 46,100.00 Project agreement not executed

Pioneer Park Playground 
Equipment

Muskegon County Muskegon 12-062 37,500 0.00 0.00 37,500.00 Project agreement not executed

Rycenga Park Picnic 
Shelter/Universal Design Impr.

Spring Lake Township Ottawa 12-064 46,500 0.00 0.00 46,500.00 Project agreement not executed
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Grand River Accessible Kayak 
Launches

Ottawa County Ottawa 12-080 47,500 0.00 0.00 47,500.00 Project agreement not executed

Forester Park Accessible 
Playground Equipment

Sanilac County Sanilac 12-069 19,000 0.00 0.00 19,000.00 Project agreement not executed

River Park Development Menominee County Menominee 12-121 18,700 0.00 0.00 18,700.00 Project agreement not executed
Pioneer Trail Park Pavilion Delta County Delta 12-116 50,000 0.00 0.00 50,000.00 Project agreement not executed
Meade Township Park Development Meade Township Mason 12-009 32,500 0.00 0.00 32,500.00 Project agreement not executed
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Act   59 of 2007  (Signed September 11, 2007)

Kamehameha Schools Development 
Rights 

DNR Executive Office Various 06-128 1,100,000 0.00 1,294.16 0.00 Complete

Winter Deer Habitat Initiative DNR Wildlife Various 06-145 875,000 0.00 0.00 25,327.03 Additional Winter Deer Habitat parcels 
identified; purchasing recognition signs

Hackett Lake Conservation Easement DNR FMFM Cheboygan 06-135 2,600,000 0.00 203,186.19 0.00 Complete

Inland Waters Access Initiative DNR Fisheries Various 06-131 750,000 0.00 1,896.00 0.00 Complete

State Park and Recreation Area 
Consolidation

DNR Parks and Recreation Various 06-141 1,200,000 0.00 0.00 0.00 Complete

State Forest Land Consolidation Initiative DNR FMFM Various 06-137 800,000 0.00 0.00 0.00 Complete

Wildlife Land Consolidation Initiative DNR Wildlife Various 06-146 800,000 0.00 1,950.00 0.00 Complete

State Trailways Acquisition Initiative DNR FMFM Various 06-134 1,500,000 0.00 0.00 0.00 Complete

Leelanau State Park Conservation 
Easement

DNR Parks and Recreation Leelanau 06-142 2,043,800 0.00 0.00 0.00 Complete

Trisch Trust Property Acquisition DNR FMFM Missaukee 06-138 975,000 0.00 0.00 0.00 Complete

 
Act  278  of 2008 (Signed September 29, 2008)

North Maumee Bay Coastal Wetland 
Acquistion

DNR Wildlife Monroe 07-133 1,000,000 0.00 991,767.37 0.00 Withdrawn

Chippewa Landing Acquisition DNR FMFM Wexford 07-121 400,000 0.00 0.00 0.00 Complete

Betsie River State Forest Consolitation DNR FMFM Grand Traverse 07-120 1,300,000 0.00 0.00 0.00 Complete

Jaxon Creek Corridor Acquisiton DNR FMFM Grand Traverse 07-168 1,050,000 0.00 69,309.12 0.00 Complete

SW Lower Peninsula Eco-Region Land 
Consolidation

DNR Executive Various 07-135 900,000 0.00 0.00 226,272.72 Four parcels in the appraisal/negotiation 
process;  3 other parcels sold to a different 
buyer or landowner rejected offer

Northern Lower Peninsula Eco-Region 
Consolidation

DNR Executive Various 07-119 900,000 0.00 0.00 0.00 Complete

UP Eco-Region Land Consolidation DNR Executive Various 07-123 900,000 0.00 0.00 0.00 Complete

State Trailways Initiative-Corridor and 
Acquisition

DNR FMFM Statewide 07-122 1,500,000 0.00 0.00 179,813.08 Negotiating with landowners

Wisconsin Electric Energies Land 
Acquisition

DNR Executive Baraga/Iron 07-167 1,900,000 0.00 20,632.45 0.00 Complete

Southeast Michigan Eco-Region Land 
Consolidation

DNR Executive Various 07-117 900,000 0.00 0.00 0.00 Complete
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Sterling State Park Acquisition DNR Parks and Recreation Monroe 07-131 925,000 0.00 5,086.44 0.00 Complete

Au Train Basin Waterfowl Refuge Project 
- Phase I

DNR Wildlife Alger 07-134 1,250,000 0.00 0.00 1,222,462.76 Acquisition delayed due to changes in 
ownership and splitting of the parcel; options 
signed; DNR Director has approved

Act  23  of 2009 (Signed May 7, 2009)

Pigeon River Country Acquisition 
Initiative

DNR FMFM Various 08-153 1,000,000 0.00 0.00 0.00 Complete

Wolf Creek Corridor and Flooding 
Complex Acquisition

DNR FMFM Roscommon 08-122 3,300,000 0.00 745,970.65 0.00 Complete

Manistee River Deeryard and Bog 
Complex

DNR FMFM Wexford 08-123 600,000 0.00 164,331.35 0.00 Complete

Mitchell State Park Bear Marsh 
Acquisition

DNR Parks and Recreation Wexford 08-127 500,000 0.00 12,295.84 0.00 Complete

N. Lower Peninsula Eco-Regional Land 
Consolidation

DNR Executive Various 08-134 1,000,000 0.00 0.00 0.00 Complete

SE Michigan Eco-Regional Land 
Consolidation

DNR Executive Various 08-126 4,000,000 0.00 0.00 54,631.71 Working with landowners; regional manager 
has identified parcel

SW Lower Peninsula Eco-Regional 
Consolidation

DNR Executive Various 08-116 500,000 0.00 0.00 493,849.81 There are 4 parcels currently in the 
appraisal/negotiation process

Mitchell Creek Land Acquisition DNR Parks and Recreation Grand Traverse 08-129 1,000,000 0.00 136,719.50 0.00 Complete

Upper Peninsula Eco-Regional Land 
Consolidation

DNR Executive Various 08-119 500,000 0.00 0.00 0.00 Complete

Waterloo Recreation Land Initiative DNR Parks and Recreation Jackson/Washtenaw08-128 2,500,000 0.00 0.00 1,283,253.28 Negotiating with landowners; limited number of 
eligible parcels on market

Grand River Edges Rail-Trail Acquisition DNR FMFM Kent 08-155 850,000 0.00 0.00 0.00 Complete

Superior Forest Partnership Project DNR Executive Marquette 08-154 3,000,000 0.00 3,000,000.00 0.00 Withdrawn

Act 27 of 2010 (Signed March 26, 2010)

Southeast Michigan Eco-Region 
Acquisitions

DNR - Executive Various 09-132 3,800,000 0.00 0.00 649,440.28 Working with landowners to secure lands; 
regional managers have identified parcels

Huron Mountains Deeryard Complex 
Acquisition

DNR - Wildlife Marquette 09-157 750,000 0.00 0.00 0.00 Complete

Little Pigeon River Property Acquisition DNR - FMFM Cheboygan 09-137 1,800,000 0.00 1,788,476.00 0.00 Withdrawn

Grassland/Bird Habitat Initiative DNR - Wildlife Various 09-156 1,000,000 0.00 0.00 975,000.00 Closed on one parcel; evaluating additional 
parcels; limited number of eligible parcels on 
market
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N. Lower Peninsula Eco-Regional Land 
Consolidation

DNR - Executive Various 09-133 500,000 0.00 0.00 0.00 Complete

Menominee River Oxbow Acquisition DNR - FMFM Menominee 09-136 1,500,000 0.00 1,483,478.03 0.00 Withdrawn

Upper Peninsula Eco-Regional Land 
Consolidation

DNR - Executive Various 09-131 500,000 0.00 0.00 0.00 Complete

SW Lower Peninsula Eco-Regional 
Consolidation

DNR - Executive Various 09-130 500,000 0.00 0.00 486,382.92 Working with landowners to secure lands; 
regional managers have identified parcels

Pinckney Recreation Area Land 
Consolidation

DNR - Parks and Recreation Livingston/Washt
enaw

09-154 415,400 0.00 0.00 411,678.50 Three appraisals in progress

Act 16 of 2011 (Signed March 30, 2011)

Milliken State Park Acquisition DNR - Parks and Recreation DivisionWayne 10-159 20,000,000 0.00 0.00 9,789,739.18 One acquisition closed; additional parcels in 
negotiation

Detroit Riverfront Easements and 
Acquisitions

DNRE - Recreation Division Wayne 10-130 5,000,000 0.00 0.00 0.00 Complete

Globe Building Adventure and Discovery 
Center Acq.

DNRE - Recreation Division Wayne 10-128 9,000,000 0.00 0.00 8,981,250.00 Acquisition in progress

Pigeon River Country-Upper Black River 
Acq

DNRE - Forest Management DivisionOtsego 10-124 2,200,000 0.00 803,589.56 0.00 Complete

Betsie River Jewell Parcel DNR - Fisheries Manistee 10-117 900,000 0.00 900,000.00 0.00 Withdrawn

Au Train Basin Waterfowl Refuge Project-
Phase II

DNR - Wildlife Alger 10-139 1,250,000 0.00 0.00 1,250,000.00 Acquisition delayed due to changes in 
ownership and splitting of the parcel; options 
signed; DNR Director has approved

Southeast Michigan Eco-Region 
Acquisition

DNRE - Stewardship Office Various 10-131 1,500,000 0.00 0.00 1,495,867.98 Working with landowners to secure lands; 
regional managers have identified parcels

Pigeon River Property Acquisition DNRE - Forest Management DivisionCheboygan 10-123 1,000,000 0.00 80,187.60 0.00 Complete

Quiver Falls and Piers Gorge Acquisition DNRE - Recreation Division Menominee 10-129 2,400,000 0.00 0.00 0.00 Complete

N. Lower Pennisula Eco-Regional Land 
Consolidation

DNRE - Stewardship Office Various 10-137 1,000,000 0.00 0.00 74,982.83 Evaluating additional parcels

Storey Lake Acquisition DNR - Forest, Minieral and Fire Management DivisionVarious 10-156 5,500,000 0.00 0.00 5,500,000.00 Under negotiation, 2 of 3 owners have 
accepted an offer, resolution regarding 3rd 
owner expected soon

Menominee River Oxbow Acquisition DNRE - Forest Management DivisionMenominee 10-125 1,500,000 0.00 1,498,313.67 0.00 Withdrawn

Sturgeon River Corridor Acquistion DNRE - Forest Management DivisionDickinson 10-122 1,750,000 0.00 443,282.58 0.00 Complete

Urban Areas Upland Game Habitat DNRE - Stewardship Office Various 10-136 1,250,000 0.00 0.00 1,250,000.00 Several parcels are being reviewed and ranked

State Trails Initiative DNRE - Forest Management DivisionVarious 10-120 1,500,000 0.00 0.00 1,487,777.00 In the closing process for 3 parcels
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Big Trout Lake Acquisition DNR - Forest, Minieral and Fire Management DivisionChippewa 10-157 1,000,000 0.00 0.00 995,136.33 Closing scheduled

Upper Pennisula Eco-Regional Land 
Consolidation

DNRE - Stewardship Office Various 10-121 1,000,000 0.00 0.00 494,013.88 Evaluating additional parcels

Gregory State Game Area Land Initiative DNR - Wildlife Livingston 10-162 875,000 0.00 0.00 99,313.84 Acquisition complete, awaiting recognition sign

Huron Mountains Deeryard Complex 
Addition Acq.

DNR - Wildlife Marquette 10-161 1,300,000 0.00 0.00 629,148.69 Acquisition complete, awaiting recognition sign

Southwest Lower Pennisula Eco-Region DNRE - Stewardship Office Various 10-116 1,000,000 0.00 0.00 1,000,000.00 Working with landowners to secure lands; 
regional managers have identified parcels

Camp Talahi Acquisition DNR - Parks and Recreation DivisionLivingston 10-158 1,280,000 0.00 0.00 1,274,592.00 Offer presented to landowner

Act 283 of 2012 (Signed August 2, 2012)

River Raisin Recreation Area Acquisition DNR - Parks & Recreation DivisionVarious 11-136 3,000,000 0.00 0.00 3,000,000.00 Appraisal complete, negotiating with landowner

Wigwam Bay State Wildlife Area Land 
Initiative

DNR  - Wildlife Division Arenac 11-142 400,000 0.00 0.00 400,000.00 Appraisal underway

Rail-Trail Acquisitions DNR - Forest Management DivisionVarious 11-132 1,000,000 0.00 0.00 1,000,000.00 Evaluating parcels

Upper Penninsula Eco-Regional Land 
Consolidation

DNR - Executive Office Various 11-127 100 0.00 0.00 100.00 No action being taken

Southwestern Lower Penninsula Eco-
Region Acquisition

DNR - Executive Office Various 11-126 1,000,000 0.00 0.00 1,000,000.00 Evaluating parcels

Southeast Michigan Eco-Region DNR - Executive Office Various 11-137 1,475,000 0.00 0.00 1,475,000.00 Evaluating parcels

NLP Eco-Regional Land Consolidation DNR - Executive Office Various 11-140 100 0.00 0.00 100.00 No action being taken

Wheeler Creek Property DNR - Forest Resources DivisionWexford 12-131 510,000 0.00 0.00 510,000.00 Appraisal process underway
Cranberry Lake Property DNR - Forest Resources DivisionClare 12-132 660,000 0.00 0.00 660,000.00 Appraisal process underway
Public Land Access and Consolidation - 
Gate Prop.

DNR - Executive Office Allegan 12-127 450,000 0.00 0.00 450,000.00 Memorandum of Understanding in progress

Public Land Access and Consolidation - 
Two Hearted

DNR - Executive Office Luce 12-125 500,000 0.00 0.00 500,000.00 Appraisal process underway

Public Land Access and Cons. - Staszuk 
Parcel

DNR - Executive Office Clare 12-128 200,000 0.00 0.00 200,000.00 Appraisal process underway

Act 9 of 2013 (Signed March 27, 2013)
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Bur Oak Land Acquisition Ottawa County Ottawa 06-208 773,000 756,380.93 16,619.07 0.00 Complete

Cedar Run Creek Natural Area 
Acquisition

Long Lake Township Grand Traverse 06-051 999,500 997,401.53 2,098.47 0.00 Complete

Camp Swampy Acquisition-Diamond 
Lake County Park

Newaygo County Newaygo 06-204 962,000 883,787.25 78,212.75 0.00 Complete

Hyponex Wetlands Property 
Acquisition

Flynn Township Sanilac 06-093 785,900 785,900.00 0.00 0.00 Complete

Upper Bushman Lake Acquisition Oakland County Oakland 06-199 1,900,000 983,796.13 916,203.87 0.00 Complete

North Shore Hunt Club Acquisition Antrim County Antrim 06-014 2,093,000 2,005,893.78 87,106.22 0.00 Complete

Chief Hazy Cloud Park Expansion Kent County Kent 06-205 1,110,000 754,501.04 355,498.96 0.00 Complete

Barrier Dunes Sanctuary Expansion White River Township Muskegon 06-096 483,700 0.00 483,700.00 0.00 Withdrawn

Deerlick Creek Park Acquisition South Haven Township Van Buren 06-210 1,000,000 1,000,000.00 0.00 0.00 Complete

Belle River Property Acquisition St. Clair County St. Clair 06-099 1,408,000 1,408,000.00 0.00 0.00 Complete

Veronica Valley Park Leelanau County Leelanau 06-024 600,000 580,811.23 19,188.77 0.00 Complete

Glacial Hills Pathway and Natural 
Area

Forest Home Township Antrim 06-112 213,100 186,584.78 26,515.22 0.00 Complete

Herman Park Acquisition Suttons Bay Township Leelanau 06-110 394,200 286,254.01 107,945.99 0.00 Complete

Houghton Lake Shore Property 
Acquisition

Denton Township Roscommon 06-005 450,000 344,083.46 105,916.54 0.00 Complete

Gerrish Township Public Park Gerrish Township Roscommon 06-036 1,400,000 1,400,000.00 0.00 0.00 Complete

River's Edge Park Addition Algoma Township Kent 06-002 49,000 20,751.14 28,248.86 0.00 Complete

Brush Creek Dam and Millpond 
Acquisition

Village of Hillman Montmorency 06-053 37,000 28,592.38 8,407.62 0.00 Complete

Satterlee Park Acquisition Grattan Township Kent 06-087 30,000 25,457.69 4,542.31 0.00 Complete

Ontonagon Marina Acquisition Village of Ontonagon Ontonagon 06-032 87,000 0.00 0.00 87,000.00 Acquisition complete; awaiting documentation 
for final payment

Township Boat Launch Expansion Bridgeton Township Newaygo 06-202 96,500 96,500.00 0.00 0.00 Complete

Black Lake Park Expansion City of Norton Shores Muskegon 06-206 38,200 35,418.58 2,781.42 0.00 Complete

Act   59 of 2007  (Signed September 11, 2007)
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Recreation Property Acquisition City of Standish Arenac 06-105 81,000 0.00 81,000.00 0.00 Withdrawn

McNabb Park Land Acquisition City of Ithaca Gratiot 06-061 40,700 39,146.25 1,553.75 0.00 Complete

Crooked River Access Project Village of Alanson Emmet 06-201 99,000 91,166.01 7,833.99 0.00 Complete

 

Gerrish Township Community Park-
Phase II

Gerrish Township Roscommon 07-002 1,400,000 711,891.15 688,108.85 0.00 Complete

Glacial Hills Pathway and Natural 
Area

Antrim County Antrim 07-163 162,000 128,119.03 33,880.97 0.00 Complete

Mitchell Creek Nature Area 
Acquisition

City of Big Rapids Mecosta 07-046 143,700 132,579.72 11,120.28 0.00 Complete

Cedar Run Creek Natural Area 
Addition

Long Lake Township Grand Traverse 07-162 554,900 519,115.81 35,784.19 0.00 Complete

Addison Oaks Property Acquisition Oakland County Oakland 07-031 616,000 0.00 616,000.00 0.00 Withdrawn

Man Made Lake Acquisition City of Manistee Manistee 07-040 2,015,000 2,015,000.00 0.00 0.00 Complete

DeYoung Natural Area Acquisition Elmwood Township Leelanau 07-039 910,200 906,926.24 3,273.76 0.00 Complete

Indian Springs Metropark Land 
Acquisition

HCMA Livingston 07-028 1,426,000 782,987.30 643,012.70 0.00 Complete

Olive Shores Acquisition Ottawa County Ottawa 07-090 2,000,000 2,000,000.00 0.00 0.00 Complete

Camp Woodsong Fee Simple 
Acquisition

St. Clair County St. Clair 07-171 291,800 261,145.60 30,654.40 0.00 Complete

Novi Core Habitat Reserve Property 
Acquisition

City of Novi Oakland 07-017 281,300 68,977.31 212,322.69 0.00 Complete

Hunter's Point Park Acquisition - 
Phase I

Grant Township Keweenaw 07-099 720,000 720,000.00 0.00 0.00 Complete

DeTour Village Waterfront Property 
Acquisition

Village of DeTour Chippewa 07-164 495,000 0.00 495,000.00 0.00 Withdrawn

Ashmun Bay Park Trail Parcel 
Acquisition

City of Sault Ste. Marie Chippewa 07-105 36,000 0.00 0.00 36,000.00 Acquisition closed 03/22/2013; awaiting 
documentation for reimbursement

General Squier Memorial Park 
Addition

Lapeer County Lapeer 07-038 58,600 34,016.45 24,583.55 0.00 Complete

Allendale Community Park Addition Allendale Township Ottawa 07-041 88,200 51,671.46 36,528.54 0.00 Complete

Act  278  of 2008 (Signed September 29, 2008)
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Weesaw Township Park Acquisition Weesaw Township Berrien 07-082 98,000 51,988.45 46,011.55 0.00 Complete

Ashmun Bay Park Entrance Parcel 
Acquisition

City of Sault Ste. Marie Chippewa 07-174 100,000 0.00 0.00 100,000.00 Acquisition closed 03/22/2013; awaiting 
documentation for reimbursement

Lake Michigan Nature Preserve 
Acquisition - Phase I

Casco Township Allegan 07-170 900,000 887,417.33 12,582.67 0.00 Complete

Hunter's Point Park Acquisition-
Phase II

Grant Township Keweenaw 08-023 720,000 400,378.16 319,621.84 0.00 Complete

Casco Township Nature Preserve 
Acquisition-Phase II

Casco Township Allegan 08-145 668,800 629,606.88 39,193.12 0.00 Complete

Academy Preserve Acquisition-Phase 
I

Monroe County Monroe 08-111 1,192,000 0.00 0.00 1,192,000.00 Land was sold; new owner is considering selling 
a portion to grantee for nature preserve; option 
agreement and legal description for smaller 
parcel in progress

Michigan Air-Line Railway Acquisition West Bloomfield 
Township

Oakland 08-142 1,452,500 1,297,998.36 154,501.64 0.00 Complete

Cade Lake County Park Expansion 
Project

St. Joseph County St. Joseph 08-139 79,500 78,450.86 1,049.14 0.00 Complete

Skyline Trail Acquisition City of Petoskey Emmet 08-010 99,000 79,863.05 19,136.95 0.00 Complete

Cascade Natural Park Acquisition Cascade Township Kent 08-149 1,200,000 1,200,000.00 0.00 0.00 Complete

Lake Lansing Park North Expansion Ingham County Ingham 08-138 1,982,200 1,817,386.55 164,813.45 0.00 Complete

Grand Traverse Greenway Property 
Acquisition

City of Flint Genesee 08-075 525,000 0.00 0.00 525,000.00 Title work approved; Phase II Environmental 
required

Emmet County/Maple River 
Acquisition

Emmet County Emmet 08-143 675,000 0.00 675,000.00 0.00 Withdrawn

South Elberta Dunes Natural Area 
Acquisition

Village of Elberta Benzie 08-034 1,158,800 1,138,514.25 20,285.75 0.00 Complete

Meinert County Park Property 
Acquisition

Muskegon County Muskegon 08-029 428,300 401,956.52 26,343.48 0.00 Complete

Hunter's Ridge Land Acquisition City of Lansing Eaton 08-147 785,300 209,042.67 576,257.33 0.00 Complete

Ann Lakefront Park Acquisition Almira Township Benzie 08-015 478,100 478,100.00 0.00 0.00 Complete

White Park Expansion #1 City of East Lansing Ingham 08-141 429,000 429,000.00 0.00 0.00 Complete

Act  23  of 2009 (Signed May 7, 2009)
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Sloan Property Parkland Acquisition 
Project

Scio Township Washtenaw 08-144 1,405,000 0.00 0.00 1,405,000.00 Acquisition closed; reimbursement request 
received; addressing deficiencies

Youth Sports Park Acquisition City of Dowagiac Cass 08-021 100,000 99,097.95 902.05 0.00 Complete

White Park Expansion #2 City of East Lansing Ingham 08-140 65,800 55,615.51 10,184.49 0.00 Complete

Evergreen Park Addition Sanilac County Sanilac 08-012 79,600 47,411.72 32,188.28 0.00 Complete

North Stanaback Park Acquisition City of Kentwood Kent 08-062 85,000 0.00 0.00 85,000.00 Reimbursement request documentation needed

Acme Waterfront Park Acquisition - 
Phase I

Acme Township Grand Traverse 08-095 3,006,200 2,845,782.11 160,417.89 0.00 Complete

Silver Creek Area Youth Sports Park Silver Creek Township Cass 08-151 100,000 100,000.00 0.00 0.00 Complete

Republic Iron Ore Heritage Trailhead 
Acquisition

Republic Township Marquette 08-106 32,300 25,671.00 6,629.00 0.00 Complete

East Houghton Greenspace Property 
Acquisition

City of Houghton Hougton 08-148 22,000 18,766.44 3,233.56 0.00 Complete

Veterans Park and Kiwanis Park 
Additions

City of Bangor Van Buren 08-102 37,800 27,864.39 9,935.61 0.00 Complete

Academy Preserve Acquisition - 
Phase II

Monroe County Monroe 09-163 1,000,000 0.00 0.00 1,000,000.00 Land was sold; new owner is considering selling 
a portion to grantee for nature preserve; option 
agreement and legal description for smaller 
parcel in progress

Acme Waterfront Park - Phase II Acme Township Grand Traverse 09-171 2,266,500 2,085,070.97 181,429.03 0.00 Complete

Niles Community Park Expansion Niles Township Berrien 09-082 90,000 81,111.14 8,888.86 0.00 Complete

Sheldon-Mead Greenspace 
Acquisition

City of Rochester Hills Oakland 09-165 510,000 0.00 510,000.00 0.00 Withdrawn

Grand Isle Acquisition Plainfield Township Kent 09-166 520,000 379,182.30 140,817.70 0.00 Complete

Plainfield Nature Park Expansion 
Acquisition

Plainfield Township Iosco 09-026 428,400 341,036.31 87,363.69 0.00 Complete

Grand River Ravines Acquisition Ottawa County Ottawa 09-075 720,000 593,863.15 126,136.85 0.00 Complete

Act 27 of 2010 (Signed March 26, 2010)
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Boardman Lake Trail and Nature 
Reserve Expansion

Garfield Township Grand Traverse 09-173 1,231,800 0.00 0.00 1,231,800.00 Approved to close; Grantee closed on 1 of 5 
approved properties; moving forward with other 
parcels.

Linear Park Acquisition - Phase I Northville Township Wayne 09-174 4,000,000 4,000,000.00 0.00 0.00 Complete

Saugatuck Harbor Natural Area 
Acquisition

City of Saugatuck Allegan 09-001 3,500,000 3,500,000.00 0.00 0.00 Complete

Two Rivers Park Acquisition City of Portland Ionia 09-010 82,500 0.00 82,500.00 0.00 Withdrawn

Diamond District Park Land 
Acquisition

City of Durand Shiawassee 09-083 80,000 0.00 0.00 80,000.00 Project Agreement not returned

Grand River Greenway Trail 
Acquisition

Village of Spring Lake Ottawa 09-064 88,700 0.00 88,700.00 0.00 Withdrawn

Parker Road Park Expansion Fort Gratiot Township St. Clair 09-167 100,000 0.00 100,000.00 0.00 Withdrawn

St. Johns Trailside Parkway 
Acquisition

City of St. Johns Clinton 09-169 106,900 67,850.79 39,049.21 0.00 Complete

Lake George Nature Park Acquisition Addison Township Oakland 09-033 428,000 378,178.36 49,821.64 0.00 Complete

Dequindre Cut North Acquisition City of Detroit Wayne 10-142 375,000 178,246.00 0.00 196,754.00 Acquisition closed; awaiting documentation for 
final reimbursement 

Lightning Bend Preserve Addition City of Belding Ionia 10-048 226,700 182,226.33 0.00 44,473.67 Acquisition closed; awaiting documentation for 
final reimbursement

Eagle Ottawa Riverfront Acquisition City of Grand Haven Ottawa 10-003 181,000 0.00 181,000.00 0.00 Withdrawn

Saugatuck Harbor Natural Area 
Acquisition-Phase II

City of Saugatuck Allegan 10-057 7,000,000 7,000,000.00 0.00 0.00 Complete

Thomas Rock Nature Area 
Acquisition

Powell Township Marquette 10-075 404,500 236,107.35 0.00 168,392.65 Closed on property 5/30/13

Linear Park Acquisition-Phase II Northville Township Wayne 10-140 3,053,700 3,053,700.00 0.00 0.00 Complete

Gold 'N Silver Park Acquisition Golden Township Oceana 10-095 400,600 358,080.74 42,519.26 0.00 Complete

Wolter Woods Wildlife Corridor 
Acquisition

Laketown Township Allegan 10-012 100,000 81,386.75 18,613.25 0.00 Complete

Hamlin Township Park Acquisition Hamlin Township Eaton 10-022 99,400 53,469.90 0.00 45,930.10 Scheduled to close 6/3/13

Iron Ore Heritage Trailhead 
Acquisition

Marquette Township Marquette 10-081 156,900 118,555.29 38,344.71 0.00 Complete

Act 16 of 2011 (Signed March 30, 2011)
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Glafcke Family Public Preserve Spring Lake Township Ottawa 10-165 61,200 22,334.27 38,865.73 0.00 Complete

Riverview Park Acquisition  Village of Constantine St. Joseph 10-146 36,000 17,683.52 18,316.48 0.00 Complete

Coolbough Natural Areas Addition Brooks Township Newaygo 10-150 188,700 0.00 188,700.00 0.00 Withdrawn

Railroad Point Natural Area 
Expoansion

Benzie County Benzie 10-164 1,387,100 0.00 0.00 1,387,100.00 Approved to close

Casco Township Nature Area 
Expansion

Casco Township Allegan 10-067 2,250,000 2,145,042.12 104,957.88 0.00 Complete

Motz County Park Addition Clinton County Clinton 10-029 1,886,300 0.00 0.00 1,886,300.00 Notification of appraised value sent to Grantee; 
extension to 5/1/14

Grand River Greenwaynon-Motorized 
Trail

Village of Spring Lake Ottawa 10-154 330,000 0.00 330,000.00 0.00 Withdrawn

Seely Creek Park Expansion Grattan Township Kent 10-060 48,100 48,100.00 0.00 0.00 Complete

Sac Bay Land Acquisition Delta County Delta 10-144 90,000 0.00 0.00 90,000.00 Approved to close; draft closing documents 
under review

Killingsworth/Kelly Parks Expansion East Bay Township Grand Traverse 10-145 487,500 0.00 487,500.00 0.00 Withdrawn

Leonard Mill Park Acquistion Village of Leonard Oakland 10-051 22,500 0.00 0.00 22,500.00 Title work approved; additional environmental 
investigation needed

City Beach Acquisition City of Marine City St. Clair 10-163 37,500 0.00 37,500.00 0.00 Withdrawn

Tower Park Acquisition Village of Port Austin Huron 10-093 60,000 33,960.16 26,039.84 0.00 Complete

Richfield Park Path and Road 
Acquisition

Richfield Township Genesee 10-147 21,600 0.00 21,600.00 0.00 Withdrawn

Eveline Township Lake Charlevoix 
Access

Eveline Township Charlevoix 10-149 46,500 19,546.74 26,953.26 0.00 Complete

Pellegrom Property Acquisition Spring Lake Township Ottawa 11-048 30,000 0.00 0.00 30,000.00 Approved to close

Harsens Island Conservation Area 
Acquisition

Clay Township St. Clair 11-121 3,000,000 0.00 0.00 3,000,000.00 Awaiting execution of Project Agreement; 
landowner settling tax issues

Sparks County Park Trail Connector 
Acquisition

Jackson County Jackson 11-085 187,500 0.00 0.00 187,500.00 Appraisal in progress

Prindle Property Acquisition Bay County Bay 11-093 259,000 0.00 0.00 259,000.00 Awaiting execution of Project Agreement

Cottreville Township Riverfront Park 
Acquisition

Cottreville Township St. Clair 11-011 337,700 0.00 0.00 337,700.00 Project Agreement executed

Act 283 of 2012 (Signed August 2, 2012)
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Aloe Property Acquisition Iosco County Iosco 11-091 148,000 0.00 0.00 148,000.00 Reviewing title work and due diligence

Keweenaw Coastal Wildlife Corridor 
Brockway Acquisition

Eagle Harbor Township Keweenaw 11-099 498,000 440,701.00 0.00 57,299.00 Closed on property; awaiting final documents

Blue Water River Walk Expansion St. Clair County St. Clair 11-116 150,000 0.00 0.00 150,000.00 Title work and environmental approved

Arbor Vista Preserve Natural Areas 
Connector Acquisition

Washtenaw County Washtenaw 11-035 2,275,000 0.00 0.00 2,275,000.00 Market value approved; negotiations under way 
with land owner

Clay Cliffs Natural Area Acquisition Leland Township Leelanau 11-020 2,933,000 0.00 0.00 2,933,000.00 Appraisal under review

Park Lake Preserve Acquisition Bath Township Clinton 11-050 40,000 0.00 0.00 40,000.00 Title work, due diligence have been approved

Sagimore Acquisition Resort Township Emmet 11-019 157,000 0.00 0.00 157,000.00 Approved to close

Acme Waterfront Park Acquisition - 
Phase III

Acme Township Grand Traverse 11-082 862,500 327,047.98 0.00 535,452.02 Closed on property on 5/31/13

CW2 Airline Trailway Acquisition Commerce, Walled 
Lake and Wixom 
Trailway Management 
Council

Oakland 11-123 3,755,400 0.00 0.00 3,755,400.00 Additional research required for Title Work; 
Phase II environmental required

Negaunee Township Recreation 
Trails Acquisition

Negaunee Township Marquette 11-043 202,700 0.00 202,700.00 0.00 Withdrawn

Lake St. Clair Metropark Land 
Acquisition

Huron-Clinton 
Metropolitan Authority

Macomb 12-057 229,000 0.00 0.00 229,000.00 Project agreement in progress

Grand River Open Space Expansion 
Acquisition

Ottawa County Ottawa 12-078 130,000 0.00 0.00 130,000.00 Project agreement in progress

Lake Michigan and Manistique River 
Waterfront Acq.

City of Manistique Schoolcraft 12-119 779,400 0.00 0.00 779,400.00 Project agreement in progress

Butler Trust Property Acquisition Charlevoix County Charlevoix 12-070 214,200 0.00 0.00 214,200.00 Project agreement in progress

Gary R. Williams Park Extension Village of Mackinaw 
City

Cheboygan 12-022 241,200 0.00 0.00 241,200.00 Project agreement in progress

Camp Seagull Acquisition-Lake 
Charlevoix

Hayes Township Charlevoix 12-036 3,375,000 0.00 0.00 3,375,000.00 Project agreement in progress

Morton Township Park Acquisition Morton Township Mecosta 12-029 45,000 0.00 0.00 45,000.00 Project agreement in progress

Village Green Property Acquisition City of Hudsonville Ottawa 12-031 238,900 0.00 0.00 238,900.00 Project agreement in progress

Act 9 of 2013 (Signed March 27, 2013)

06/20/2013
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Traders Point Lot 7 Acquisition City of Manistique Schoolcraft 12-074 78,800 0.00 0.00 78,800.00 Project agreement in progress
South Beach Park Extension 
Acquisition

City of South Haven Van Buren 12-096 665,000 0.00 0.00 665,000.00 Project agreement in progress

North Bank Trail Acquisition Crockery Township Ottawa 12-092 120,000 0.00 0.00 120,000.00 Project agreement in progress
Timbers Recreation Area Acquisition Long Lake Township Grand Traverse 12-071 2,073,000 0.00 0.00 2,073,000.00 Project agreement in progress

Crandell County Park Acquisition Eaton County Eaton 12-020 3,075,000 0.00 0.00 3,075,000.00 Project agreement in progress

Boat Launch Park Land Acquisition Village of Saranac Ionia 12-079 74,000 0.00 0.00 74,000.00 Project agreement in progress

Christmas Cove Adjacent Property 
Acquisition

Leelanau Township Leelanau 12-105 375,000 0.00 0.00 375,000.00 Project agreement in progress

Mill Point Park Expansion Village of Spring Lake Ottawa 12-041 93,000 0.00 0.00 93,000.00 Project agreement in progress

Judge James H. Lincoln Mem. 
Bathing Beach Acq.

City of Harbor Beach Huron 12-084 150,000 0.00 0.00 150,000.00 Project agreement in progress

06/20/2013
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